DATE: August 23, 2005

TO: Municipal Clerk 3 {s

FROM: Byron E. Johnson, C.P.M. \ {:
Director of Purchasing X 4313 ||

THRU: Rachel Johnson
Clerk Typist Il X 4162

Please place the following item on the CONSENT agenda for the Council Meeting of
AUGUST 30, 2005.

[tem should read as follows:

Approve Change Order No. Six (Construction Change) to Matyear Construction Co., Inc.
for Contract No. 2005-075, Montwood Heights Park Improvements Project for an
increased amount of $29,188.20. This Change Order will not increase contract time. It
is requested that the City Manager and City staff be authorized to execute budget
transfers for this change order, as necessary.

The purpose of this change order is to construct a new 24’ x 24’ metal shelter over the

Park’s picnic table area. The work described under this change order will be funded by
2000 QOL bond appropriations. This project is scheduled for completion September 8,
2005.

Location: 12598 Windermere St.

Contact person: Byron Johnson, C.P.M., Director of Purchasing at (915) 541-4313
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AGENDA FOR: AUGUST 30, 2005
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CITY OF EL PASO, TEXAS
DEPARTMENT HEAD’S SUMMARY REQUEST FOR COUNCIL ACTION (RCA)

DEPARTMENT: Purchasing

AGENDA DATE: 8-23-05

PROJECT NAME/SOLICITATION NO. Montwood Heights Park Improvements / 2005-075

CONTACT PERSON/PHONE: Byron Johnson, Director of Purchasing, Ext. 4313
DISTRICT (S) AFFECTED: 6
SUBJECT:

Approve Change Order No. Six (Construction Change) to Matyear Construction, Inc., for Contract No. 2005-075,
Montwood Heights Park Improvements Project for an increased amount of $29,188.20.

BACKGROUND / DISCUSSION:

Executed Request for Contract Change Order, Request for Change Order, Change Order # 6 Summary, Desi gn
Consultant’s Recommendation, Contractor’s Cost Proposal and Supplier’s Quote.

PRIOR COUNCIL ACTION:

N/A
AMOUNT AND SOURCE OF FUNDING:
$29,188.20 — 2000 QOL Bonds - 508027-60132-14101001-51000-PQLPA 132

BOARD / COMMISSION ACTION:

N/A
sk koo REQUIRED AUTHORIZATION #sksessieietesosesesdes ok sk
LEGAL: (if required) FINANCE: (if required)
OQTHER

(Example: if RCA is initiated by Purchasing, client department should sign also)
Information copy to appropriate Deputy City Manager

APPROVED FOR AGENDA:

CITY MANAGER: ; DATE:




DATE: August 23. 2005 L oa
T
TO: Municipal Clerk AL
| :%:f\‘;
FROM: Byron E. Johnson. C.P.M. /‘
Director of Purchasing X 4313
1
A

THRU: Rachel Johnson
Clerk Typist Il X 4162

Please place the following item on the CONSENT agenda for the Council Meeting of
AUGUST 30, 2005.

ltem should read as follows:

Approve Change Order No. Six (Construction Change) to Matyear Construction Co., Inc.
for Contract No. 2005-075, Montwood Heights Park Improvements Project for an
increased amount of $29,188.20. This Change Order will not increase contract time. It
is requested that the City Manager and City staff be authorized to execute budget
transfers for this change order, as necessary.

The purpose of this change order is to construct a new 24’ x 24’ metal shelter over the
Park’s picnic table area. The work described under this change order will be funded by
2000 QOL bond appropriations. This project is scheduled for completion September 8,

2005.
Location: 12598 Windermere St.

Contact person: Byron Johnson, C.P.M., Director of Purchasing at (915) 541-4313

* kK ok **********************'k*‘k***********************************‘k************************* *k ko k ok k kR K

AGENDA FOR: AUGUST 30, 2005

****************************************************************************************************




CITY OF EL PASO PURCHASING DEPARTMENT
CONTRACT CHANGE ORDER

CHANGE ORDER NO.: 6
DATE: 8.08.05
() SCOPE CHANGE [ CONSTRUCTION CHANGE
PROJECT: Montwood Heights Park BID NO.: 2005-075
DEPT. ID#: 14101001
O (Contractor): Matyear Construction. Co., Inc. PROJ/GRANT/USER: PQLPA132
FUND: 60132
ACCOUNT: 508027
PO NO.: 2005006578

You are directed to make the following changes to this Contract:

Add new 24'x24' metal picnic shelter $ 29,188.20

CHANGE ORDER AMOUNT: § 29,188.20

Original Contract Sum 343,664.00
Net Change by previous Change Orders 48,858.31
Contract Sum prior to this Change Order 390,623.31
Contract Sum will be (increased) By this Change Order 28,188.20
New Contract Sum, including this Change Crder 419,8411.51

78,147.51

Total Net Value of Change Orders To Date

Contract Time will be {unchanged) BY( )DAYS*

* Subject to the terms of the Contract, GENERAL CONDITIONS, SECTION 2.5

Net Change Order Percentage (Not to exceed 25%)

CONTRACTOR ‘ PROGRAM MANAGER | CiTY OF EL PASO

Matyear Construction. Co., Inc. PERSPECTIVA 3/Dt

CITY COUNCIL ACTION REQUIRED:
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REQUEST FOR CHANGE ORDER

TO: City of El Paso, Purchasing, Contract Compliance

FROM: Federico R. Fernandez

FIRM: P+3
Phone No. 225-3449
DATE: August 8, 2005
RE: Project: _ Montwood Heights Park

Bid No: __2005-075

Change Order No:___ #6

Please Indicate Type: Construction_x__ Scope___
Change in Contract Time: Days
Change Order Amount: $ 29,188.20

Please Indicate Action to PO:  increase_x__ Decrease___

Justification:
Add new 24’x24’° picnic metal shelter

Attachments: Problem/Solution Rationalization
Contractor’s Cost Proposal L1 in
Ly
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Montwood Heights Park
(Bid No.-20035-075)
Problem/Solution Rationalization
Item #1 — Cost $29,188.20

Problem
Needed shade over picnic tables

Solution

Add new 24°x24° metal shelter over picnic table area.

(UL RN Y

Justification
User requested, Owner initiated.
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- architecture

SYNTHESIS ARCHITECTURE 915 544 0043

August 5, 2005

Mr. Federico Fernandez
P+3

7380 Remcon #A

El Paso, Texas 78912

Re:  Montwood Heights Park
Proposal on lcon Shelter

- Dear Federica:

4 -have reviewed Matysar Construction's cost proposal for
furnishing the 24x24 icon Shelter at a cost of $28,188.20 and find
this price acceptable.

If you have any questions concerning this matter, please do not
hesitate o call.

Sincerely,

Jose M, Gomez, AlA

Enclosure

lvd., Suite « ElPaso, TX 78802
tel, + 915,544,0043 fax.

P,
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MATYEAR CONST. CO., INC.

August 3, 2005

Mr. Joe Gomez

Synthesis Architecture

444 Executive Center, Suite 124
El Paso, Texas 79902

Re: Montwood Heights Park Improvements
City of El Paso

Mr. Gomez:

The following is our propesal to furnish and install a 24x24 icon Shelter.

Playwell Group — material and shipping $15,875.00
Unloading 800.00
7,937.50

Labor to instali

Cleanup trash and haul 150.00

$24,762.00
Overhead and profit 15% 3,714.30
$28,476.30

Bond 2.5% 711.90
Total $29,188.20

Color selected is tan. Once we have approval in writing we will need an extension of

sixty (80) days.  When manufacturer/supplier advises us of shipping date we can

determine the time frame needed and make the necessary adjustment.
If you need further information please call me at 565-5609,

Sincerely, ;

4
/147 2 s
(Llade T
William Matyear
President

W 4 - .
WM/ar i 3330 Mountain Ave.
’ ¢ ElPaso, Texas 79930-4746

o~ . - . -
_~"Cc: Federico Fernandez, Perspectiva /P+3



2 PlayWell Group

ol free: (800) 726-1816 free fax: {BOO) 560-9150 QUOT&T!ON
new mexico texas SQ-3252 | 8/2/2005
4001 juan tabo ne, ¥D 2750 northaven rd. suite 103
albuquerque, nm 87111 dallas, tx 75229
{505) 899-1762 {972) 488-9355
. T - i B ‘
| Customer ( L Contact | ' ShipTo l
A _ R T
City of El Paso | William Matyar Montwood Heights Park
2 Civic Center Plaza | 3330 Mountain Ave 3850 Windmere St ‘
5Th Floor ! EL PASO TX 79830 EL PASO TX 79926

EL PASQ TX 79901 © UNITED STATES
Tel: {815)-565-5600
Fax: (915)-565-5855

|
|
|
|

UNITED STATES
Tel: (915)--56-5-5609
Fax: (915)~56-5-5855

|

Account J Terms : Due Date Sales Consultant { Est. Dativery Date
89 | NET 30 /112005 Carios Apodaca |  10/2/2605
Quotation | PO# Reference { Ship VIA ?Paga{ Printed |
L i ! !
i ] \ i A ! | sfzrzons !
; 8Q-3252 ! ; ; Default Carrier | 1 | voosonan |
L ttern ’Descripﬁon ! Qty ‘ : Price M | Discount Amount

| 1ico-sQ24M2y licon Shelter A | $10,26000] EA {  $513.00 $9,747.00)
2| | Two-Tiered Sq Shelter ? | [ 1
i | | Two Tiered Vented Shelter i ‘ i [ i !
| 124 ga. Pre-Cut Multi-Rib Metal Roof | | : | |
; | |Panet (ribs at 127 centers) ! ‘ I s | | }
i j 16:12 Roof Slope, prime palnted | “ i i | | ‘
[ i ’iframes,anchor bolts, SQ 100 Sheet i ‘ i | i i ‘
‘ i | metal Cupola | J : 1‘ ! i (
{ i i Engineering-2 calulation Books, 4 sels | ) ; | 1

i )of drawings/foundation design. | i | | ! ‘
J J | Ecoat’Powdercoat Frame only, column { ! ! ) i
[ |base covers. | ] ; | | |
| 3|iCC-Engineering Engineering Books and Drawings I | ‘ $600.00/ EA $30‘0{)! $570.00!
I | includes: \ i | | |
L 12 cafculation books and 4 sets of | 5 I
‘ | drawings j ! ) i
! | [by ICON Shelier Systemns, Inc. | i i f
| 5 [ICO-CofumnCover  [Base Covers . ’ $266.66; EA | $13.33 $252.23
{8 |Required if Column base is NOT ! g [ | y
i | jrecessed below finish slab. includes | ! i [ i
Lo Ibase covers for 4 ealumns. | | | | | j
| ! |by 1CON Shelter Systems, Inc. ! | A
J; 7 ICO-ECOAT/PCOAT ‘lEcsat/Powdercoat ,! 1 ! $2178(3,C10|i EA §$138.00 $2,641.00
Y !
; :srs'ﬁ Shipping & Handling oo £2,66267) EA * ’ s2.582.67]
" 10! | ‘ | P
|1 [Terms [Terms & Conditions i f | EA
L | ‘
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